MONTHLY PROGRESS REPORT: 2026-08-31

Executive Summary

Site execution status is progressing on all work fronts according to the baseline schedule for 2026-08. Construction activities involve regular concrete pours and steel reinforcement for the main structural elements. The contractor progress has been steady with physical progress aligning with the measured output. There are no new items outside the canonical scope.

Financial Status

The financial execution corresponds strictly to the verified measurements and EVM milestones recorded up to this month.

EVM Snapshot

Planned Value (PV): 242500000.00
Earned Value (EV): 164765000.00
Actual Cost (AC): 164765000.00